

Phase	Estimated Timeframe	Work To Be Performed	Traffic Pattern	OPEN ON-STREET PARKING
1	Early June – Late June	Temporary pavement at 10 Mile Rd. intersection	Shift to west side	Only SB S. Main Street (Allenhurst to Lincoln)
2	Late June – Early August	Build center median and curb work on east side of road	Shift to west side	Only SB S. Main Street (Allenhurst to Lincoln)
3	Early August – Mid October	Curb work on west side of road	Shift to east side	Only NB S. Main Street (Parent to Lincoln)
4	Mid October – Mid November	Final asphalt surface and finalize streetscape	Varies	All spots to be open Mid-October after final striping is placed